
SIGNETICS VI WORK P 

O&M / Fieldwork 

Building Surveys 

440 Wolfe lQ 2021 O&M 

815 Stewart lQ 2021 O&M 

440 Wolfe carbon drum sampling 

Implementation of mitigation measures, monitoring plans, or Institutional Controls 

Mitigation system upgrades/repairs (ongoing) 

VI Reporting 

Submit 440 Wolfe & 815 Stewart lQ 2021 results to EPA (ongoing) 

EPA review of 440 Wolfe & 815 Stewart lQ 2021 results 

Building-Specific Work Plan Addenda 

Report on Evaluation of Indoor/Outdoor Air Results and Recommendations 

Quarterly VI Status Reports 

Building-Specific Risk Management and Mitigation Measures 

Building Specific Mitigation Completion Reports 

VI Activities Report 

Signetics Site FFS Work Plan 

ISB Performance Monitoring 

Monthly post-injection sampling (ongoing) 

Signetics Site Annual Groundwater Monitoring (ongoing) 

ISB Reporting 

Quarterly 2021 EAB Performance Monitoring Report (ongoing) 

Signetics Site Annual GWM Report (ongoing) 

OOU VI WORK PLA 

O&M/Fieldwork 

Winter residential sampling (Further Investigation Required status) - Winter 2020/2021 

Post-mitigation O&M and sampling residential buildings (ongoing) 

Post-mitigation O&M and sampling school buildings (Winter 2021/2022) 

Residential and school buildings mitigation systems upgrades/repairs (ongoing) 

Complete required mitigation measures based on Final BSERs 

Implement PSERs 

OOU Reporting 

Draft BSER reports (residential) - ongoing and pending EPA approval 
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'LAN 
Notes/Comments 

Commences within 21 days of approved Vapor Work Plan; completed on 6/22/2020 for 

440 Wolfe and 6/23/2020 for 815 Steward. 

Commences within 21 days of approved Building-Specific WP Addenda; completed 

2/9/2021-2/11/2021 

Commences within 21 days of approved Building-Specific WP Addenda; completed 

2/9/2021-2/11/2021 

Monthly; 4th sampling event on 3/10/2021 to 3/11/2021 

Within 30 days of approval of Report on Evaluation of Indoor/Outdoor Air Results and 

Recommendations 

Within 2 days by e-mail if there are exceedances of short-term action levels. Results also 

be uploaded to Locus platform (ongoing) and accessible to EPA. 

Submitted to EPA August 2020. 440 Wolfe BSER finalized Oct. 2020; 815 Stewart pending 

EPA approval 

Submitted to EPA 45 days after completion of air sampling. 

Submitted 10 days following each Quarter. 

Submitted to EPA 45 days after air sampling completed. 

Submitted to EPA 45 days after EPA approval of the Building-Specific Risk Management 

and Mitigation Measures. 

Submitted on March 1st of every year. 

Final FSS WP submitted to EPA July 2020; did EPA approve this? 

Initiated December 2020 and monthly thereafter. 

Completed October 2019 and 2020. 

N 

Within 30 days of EPA approval of PSERs 
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Draft BSER reports (schools) - drafts submitted and pending EPA approval 

Locus Monthly Progress Reports (ongoing) 

Locus Quarterly VI Records Reports (ongoing) 

Outdoor Air Evaluation Report 

Prepare PSERs 

O&M Plans 

Final Removal Action Reports 

TRIPLE SITE SITEWII 

Triple Site Sitewide Reporting 

Five Year Review 

AMD GWM Reports, ISB Progress Update Reports (ongoing), FFS Report 

TRW (Northrup Grumman) GWM Reports 
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Submitted to EPA on the 10th of each month. 

Submitted 30 days after the last day of the Quarter. 

Intermittent depending on work activities 

Submitted to EPA within 30 days of Final BSER 

Submitted to EPA within 30 days of Final BSER 

Submitted to EPA within 90 days of PSER implementation 

DE 

Pending 

Can you provide updates on dates when tech comments were sent to AMD and TRW? I'd 

like to update my internal tracker. 
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